COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2012

ESTI MATE SUMVARY 09: 27: 39
CONTI D C18035 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18035- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TI ME ALLOW 45 WORK DAYS
US 160 AT WEST CAT CREEK RD PERCENT TIME:  115.56 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. C 1602-129
US 160 AT WEST CAT CREEK RD
NAMVE OF RQAD: Us 160
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 06/ 16/ 2012 DATE TI ME STARTED 03/ 20/ 2012
556 STRUTHERS AVENUE DATE LET 11/ 17/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 07/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 27/ 2011 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 03/ 20/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 862, 539. 82 PARTI Cl PATI NG $ 21, 100. 00 $ 0.00
AWARD PRQIECT AMT: $ 911, 492. 00 NON- PARTI Cl PATI NG 808, 788. 02 605, 994. 52
PERCENT COVPLETE: 96. 21% TOTAL EARNI NGS 829, 888. 02 605, 994. 52
FUNDS AVAI LABLE: $ 32,651. 80 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 829, 888. 02 605, 994. 52
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -13,672.38 -8,186.77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 816, 215. 64 597, 807. 75
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 816, 215. 64 597, 807. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 597, 807. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18035- BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 3, 400. 00
6, 800. 00000 1. 000 6, 800. 00
0010 202- 00035 Renoval of Pipe 14. 000 14. 000
LF 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0015 202- 00090 Renoval of Delineator 19. 000 0. 000
EACH 19. 000 209. 00
11. 00000 19. 000 209. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,033. 400 0. 000
SY 2,033. 400 20, 334. 00
10. 00000 2,033. 400 20, 334. 00
0025 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 4.000 680. 00
170. 00000 4. 000 680. 00
0030 202-01000 *Renoval of Fence 836. 000 836. 000
LF 0. 000 0. 00
1. 00000 836. 000 836. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 9, 265. 000 4, 425. 000
CY 4, 840. 000 67, 760. 00
14. 00000 9, 265. 000 129, 710. 00
0040 203-00100 Mick Excavation 1, 823. 000 704. 000
cY 1, 119. 000 20, 142. 00
18. 00000 1, 823. 000 32, 814. 00
0045 203-01100 Proof Rolling 2.000 2. 000
HOUR 0. 000 0. 00
93. 00000 2.000 186. 00
0050 203-01140 Rol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18035-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: C 1602- 129 ESTI MATE NO. 0002 09: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 2.000 2.000
HOUR 0. 000 0. 00
75. 00000 2.000 150. 00
0065 203- 01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
340. 00000 3. 000 1, 020. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0.00
0075 203- 02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0.00
0080 207- 00205 Topsoi | 1, 131. 000 0. 000
cY 1, 131. 000 6, 786. 00
6. 00000 1, 131. 000 6, 786. 00
0085 207-00210 St ockpi | e Topsoi l 1, 131. 000 1,131. 000
(9 0. 000 0. 00
4.00000 1, 131. 000 4,524.00
0090 208- 00002 *Erosion Log (12 Inch) 450. 000 230. 000
LF 110. 000 440. 00
4.00000 340. 000 1, 360. 00
0095 208- 00020 *Silt Fence 750. 000 643. 000
LF 0. 000 0. 00
2. 00000 643. 000 1, 286. 00
0100 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0105 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0110 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0.00



CONTI D C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18035- BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0120 208- 00205 *Erosion Control Supervisor 65. 000 30. 750
HOUR 34. 250 3, 288. 00
96. 00000 65. 000 6, 240. 00
0125 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 4.000 680. 00
170. 00000 4.000 680. 00
0130 210-01000 *Reset Fence (Special) 216. 000 216. 000
LF 0. 000 0. 00
25. 00000 216. 000 5, 400. 00
0135 212-00006 *Seeding (Native) 2.600 0. 000
ACRE 2.600 1, 768. 00
680. 00000 2.600 1, 768. 00
0140 212-00028 *Seedi ng (Wt ands) 0. 000 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 2.600 0. 000
ACRE 2.600 2, 340. 00
900. 00000 2.600 2,340. 00
0150 213-00003 *Mul ching (\Weed Free) 2.250 0. 000
ACRE 2.250 1, 890. 00
840. 00000 2.250 1, 890. 00
0155 213-00061 *Mul ch Tackifier 450. 000 0. 000
LB 450. 000 1, 800. 00
4. 00000 450. 000 1, 800. 00
0160 215- 00600 *Transpl ant Pl ug 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 712. 000 0. 000
SY 1,712. 000 4,964. 80

2.90000 1,712. 000 4, 964. 80



CONTI D C18035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18035- BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 304- 02000 Aggregate Base Course (C ass 2) 4, 140. 370 0. 000
TON 4, 140. 370 49, 684. 44
12. 00000 4, 140. 370 49, 684. 44
0175 304- 06000 Aggregate Base Course (Cl ass 6) 2,041. 920 0. 000
TON 2,041. 920 34,712. 64
17. 00000 2,041. 920 34,712. 64
0180 304- 09000 Aggregate Base Course (Special) 1, 331. 000 0. 000
cY 1, 331. 000 38, 599. 00
29. 00000 1, 331. 000 38, 599. 00
0185 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0190 403-34721  Hot M x Asphalt (Gading SX) (75) (PG 58-28) 2, 730. 950 0. 000
TON 2,730. 950 259, 440. 25
95. 00000 2,730. 950 259, 440. 25
0195 411-10255 Enul sified Asphalt (Sl ow Setting) 1, 018. 000 0. 000
GAL 1, 018. 000 3, 054. 00
3. 00000 1, 018. 000 3, 054. 00
0200 506- 01020 Geogri d Reinforcenent 2,528. 000 1, 456. 000
SY 1, 072. 000 7,504. 00
7.00000 2,528. 000 17, 696. 00
0205 603-10180 18 Inch Corrugated Steel Pipe 74.000 74. 000
LF 0. 000 0. 00
59. 00000 74.000 4, 366. 00
0210 603-10240 24 Inch Corrugated Steel Pipe 66. 000 66. 000
LF 0. 000 0. 00
80. 00000 66. 000 5, 280. 00
0215 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
380. 00000 2.000 760. 00
0216 603-30018 18 In SES 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00



CONTI D: C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18035-BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 607-00005 *End Post 3. 000 3. 000
EACH 0. 000 0.00
150. 00000 3. 000 450. 00
0225 607- 00010 *Corner and Line Brace Post 5. 000 5. 000
EACH 0. 000 0. 00
170. 00000 5. 000 850. 00
0230 607-01000 *Fence Barbed Wre with Metal Posts 833. 000 803. 000
LF 30. 000 90. 00
3. 00000 833. 000 2,499. 00
0235 607-11525 *Fence (Plastic) 419. 000 419. 000
LF 0. 000 0. 00
3. 00000 419. 000 1, 257. 00
0240 612-00001 Del i neator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0245 612-00002 Del i neator (Type I1) 9. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0250 612-00003 Delineator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0255 614-00011 Sign Panel (Qass I) 5. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0260 614-00012 Sign Panel (Cass I1) 57. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 614-01512 Steel Sign Support (2-1nch Round) (Post) 8. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0270 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00



CONTI D C18035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18035-BI D ESTI MATE RUN 06/ 21/ 2012
PRQJECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 57. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0280 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 500 8, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 0. 456
LS 0. 457 41, 130. 00
90, 000. 00000 0.913 82,170. 00
0295 627-00005 *Epoxy Pavenent Mar ki ng 94. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0300 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 114. 000 0. 000
GAL 114. 000 4, 446. 00
39. 00000 114. 000 4, 446. 00
0305 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
|
) SF 107. 000 1, 819. 00
17. 00000 107. 000 1, 819. 00
0310 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 30. 000 0. 000
SF 30. 000 480. 00
16. 00000 30. 000 480. 00
0315 630-00000  *Fl aggi ng 1, 430. 250 597. 500
HOUR 832. 750 17,487.75
21. 00000 1, 430. 250 30, 035. 25
0320 630- 00007 *Traffic Control |nspection 19. 000 6. 000
DAY 13. 000 1, 430. 00
110. 00000 19. 000 2,090. 00
0325 630-00012 *Traffic Control Managenent 51. 000 25. 000
DAY 26. 000 11, 700. 00
450. 00000 51. 000 22, 950. 00



CONTI D C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18035- BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 5. 500
EACH 4. 400 149. 60
34. 00000 9. 900 336. 60
0335 630-80342 *Construction Traffic Sign (Panel Size B) 37. 000 18. 500
EACH 14. 800 828. 80
56. 00000 33. 300 1, 864. 80
0340 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 20. 000 280. 00
14. 00000 45. 000 630. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 32. 000 16. 000
EACH 12. 800 281. 60
22. 00000 28. 800 633. 60
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0355 630- 80380 *Traffic Cone 93. 000 46. 500
EACH 37. 200 223. 20
6. 00000 83. 700 502. 20
0360 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70016 F/ A Fuel Cost Adj ustnent -996. 840 0. 000
FA -996. 840 -996. 84
1. 00000 -996. 840 -996. 84
0380 700-70018 F/ A Roadway Snoot hness | ncentive 4, 766. 880 0. 000
FA 4,766. 880 4,766. 88

1. 00000 4,766. 880 4,766. 88



CONTI D: C18035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18035-BI D ESTI MATE RUN 06/ 21/ 2012
PRQIECT: C 1602- 129 ESTI MATE NO 0002 09: 27: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -7,719. 470 0. 000
FA -7,719. 470 -7,719. 47
1. 00000 -7,719. 470 -7,719. 47
0390 700- 70025 F/A Quality Incentive Paynment -9,328.130 0. 000
FA -9,328.130 -9,328.13
1. 00000 -9,328.130 -9,328.13
0395 700- 70100 F/ A Rel ocate Prairie Dogs 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70391 F/ A Wt and Repl acenment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 841,439.82 % 605,994.52 % 808, 788. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0415 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
CAT 0400 CURRENT AMI  $ 21, 100. 00 $ 0.00$ 21, 100. 00
PRQJIECT TOTAL CURRENT AMI  $ 862,539.82 % 605,994.52 % 829, 888. 02



